
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/11/2021

ESTIMATE SUMMARY 10:27:46

CONTID: C22962         ESTIMATE NO: 0009 PROG 2005

PCN: 22962-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 D-27-G STRUCTURE REPLACEMENT PERCENT TIME:

PROJECT NO: FBR0343-042                   

US 34 D-27-G STRUCTURE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,603,070.67 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,466,070.75 NON-PARTICIPATING 1,640.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.52

WORK DAYS

WORK DAYS

93.66%

165,025.70

1,640.00

1,640.00

1,640.00

$

$

$

$

23,500.00

2,414,544.97

2,438,044.97

0.00

2,438,044.97

-36,991.06

0.00

2,401,053.91

0.00

AMOUNT DUE 2,401,053.91 1,640.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,640.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

104.5 TIME ALLOW: 105

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/15/2020

06/15/2020

02/05/2021

05/07/2020

05/14/2020

05/28/2020

06/15/2020
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PCN: 22962-BID    ESTIMATE RUN 03/11/2021

PROJECT: FBR0343-042                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 1.000

0.000

202-00010  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0010 Removal of Asphalt Mat 2,273.000

0.000

202-00220  
 

18,184.002,273.000

0.00

2,273.000

SY  

8.00000

0015 Removal of Asphalt Mat (Planing) 5,688.000

0.000

202-00240  
 

21,330.005,688.000

0.00

5,688.000

SY  

3.75000

0020 *Removal of Pavement Marking 1,656.000

0.000

202-00250  
 

10,350.001,656.000

0.00

1,656.000

SF  

6.25000

0025 Removal of Guardrail Type 3 676.000

0.000

202-01130  
 

5,408.00676.000

0.00

676.000

LF  

8.00000

0030 Removal of End Anchorage 4.000

0.000

202-01300  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0035 *Unclassified Excavation (Complete In Place) 1,547.000

0.000

203-00010  
 

54,145.001,547.000

0.00

1,547.000

CY  

35.00000

0040 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

25.00000

0045 Blading 2.000

0.000

203-01500  
 

220.002.000

0.00

25.000

HOUR

110.00000

0050 Dozing 6.000

0.000

203-01550  
 

660.006.000

0.00

10.000

HOUR

110.00000

0055 Potholing 2.000

0.000

203-01597  
 

550.002.000

0.00

10.000

HOUR

275.00000
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PCN: 22962-BID    ESTIMATE RUN 03/11/2021

PROJECT: FBR0343-042                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil (Onsite) 1,220.000

0.000

207-00700  
 

12,200.001,220.000

0.00

1,220.000

CY  

10.00000

0065 Topsoil (Wetland) 201.000

0.000

207-00703  
 

4,020.00201.000

0.00

201.000

CY  

20.00000

0070 Subgrade Soil Preparation 7,930.000

0.000

207-00704  
 

2,379.007,930.000

0.00

7,930.000

SY  

0.30000

0075 *Erosion Log Type 1 (12 Inch) 945.000

0.000

208-00002  
 

4,488.75945.000

0.00

945.000

LF  

4.75000

0080 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,500.000

LF  

8.00000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

3,900.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

25.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

90.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

50.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

30.00000

0110 Pre-fabricated Concrete Washout Structure (Type 2) 1.000

0.000

208-00146  
 

750.001.000

0.00

1.000

EACH

750.00000
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PCN: 22962-BID    ESTIMATE RUN 03/11/2021

PROJECT: FBR0343-042                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Management 52.000

0.000

208-00207  
 

7,800.0052.000

0.00

52.000

DAY 

150.00000

0120 Reset Ground Sign 6.000

0.000

210-00810  
 

3,000.006.000

0.00

8.000

EACH

500.00000

0125 Reset Fence 167.000

0.000

210-01000  
 

3,674.00167.000

0.00

167.000

LF  

22.00000

0130 Dewatering 1.000

0.000

211-03005  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0135 *Organic Fertilizer 510.000

0.000

212-00700  
 

765.00510.000

0.00

510.000

LB  

1.50000

0140 *Compost (Mechanically Applied) 69.000

0.000

212-00701  
 

5,382.0069.000

0.00

69.000

CY  

78.00000

0145 *Humate 324.000

0.000

212-00703  
 

486.00324.000

0.00

324.000

LB  

1.50000

0150 *Mycorrhizae 33.000

0.000

212-00704  
 

330.0033.000

0.00

33.000

LB  

10.00000

0155 *Seeding (Native) Drill 1.300

0.000

212-00706  
 

617.501.300

0.00

1.500

ACRE

475.00000

0160 *Seeding (Native) Broadcast 0.400

0.000

212-00708  
 

300.000.400

0.00

1.000

ACRE

750.00000

0165 *Seeding (Wetland) Broadcast 0.200

0.000

212-00711  
 

300.000.200

0.00

1.000

ACRE

1,500.00000
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PCN: 22962-BID    ESTIMATE RUN 03/11/2021

PROJECT: FBR0343-042                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Spray-on Mulch Blanket 1.600

0.000

213-00012  
 

4,800.001.600

0.00

2.000

ACRE

3,000.00000

0175 *Bonded Fiber Matrix 2.200

0.000

213-00150  
 

6,600.002.200

0.00

2.500

ACRE

3,000.00000

0180 Large Woody Material 1.000

0.000

214-01032  
 

500.001.000

0.00

1.000

EACH

500.00000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

701.000

0.000

216-00201  
 

1,822.60701.000

0.00

1,000.000

SY  

2.60000

0190 *Soil Retention Blanket (Coconut) (Biodegradable Class
1) 

596.000

0.000

216-00221  
 

1,788.00596.000

0.00

604.000

SY  

3.00000

0195 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

100.00000

0200 *Aggregate Base Course (Class 6) 436.000

0.000

304-06007  
 

44,472.00436.000

0.00

436.000

CY  

102.00000

0205 Hot Mix Asphalt (Patching) (Asphalt) 50.930

0.000

403-00720  
 

18,334.8050.930

0.00

50.930

TON 

360.00000

0210 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,464.860

0.000

403-34751  
 

208,010.121,464.860

0.00

1,464.860

TON 

142.00000

0215 Geotextile (Drainage) (Class 1) 850.000

0.000

420-00112  
 

2,252.50850.000

0.00

850.000

SY  

2.65000

0220 Riprap (9 Inch) 7.000

0.000

506-00209  
 

1,680.007.000

0.00

7.000

CY  

240.00000
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PCN: 22962-BID    ESTIMATE RUN 03/11/2021

PROJECT: FBR0343-042                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Riprap (18 Inch) 800.000

0.000

506-00218  
 

96,000.00800.000

0.00

800.000

CY  

120.00000

0230 Guardrail Type 3 (31 Inch Midwest Guardrail System) 525.000

0.000

606-00302  
 

16,275.00525.000

0.00

525.000

LF  

31.00000

0235 Transition Type 3G 4.000

0.000

606-01370  
 

11,600.004.000

0.00

4.000

EACH

2,900.00000

0240 Transition Type 3J 1.000

0.000

606-01385  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0245 End Anchorage Type 3K 1.000

0.000

606-01390  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0250 End Anchorage (Flared) 3.000

0.000

606-02005  
 

10,200.003.000

0.00

3.000

EACH

3,400.00000

0255 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.00000

0260 Curb Type 6 (Section M) 72.000

0.000

609-60011  
 

3,240.0072.000

0.00

72.000

LF  

45.00000

0265 Delineator (Type I) 0.000

16.000

612-00001  
 

1,120.0016.000

1,120.00

24.000

EACH

70.00000

0270 Delineator (Type II) 0.000

4.000

612-00002  
 

320.004.000

320.00

11.000

EACH

80.00000

0275 Delineator (Type III) 0.000

2.000

612-00003  
 

200.002.000

200.00

2.000

EACH

100.00000
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PCN: 22962-BID    ESTIMATE RUN 03/11/2021

PROJECT: FBR0343-042                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Sign Panel (Class I) 6.000

0.000

614-00011  
 

300.006.000

0.00

7.000

SF  

50.00000

0285 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

1.000

0.000

614-01573  
 

250.001.000

0.00

1.000

EACH

250.00000

0290 Embankment Protector Type 3 2.000

0.000

615-00030  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0295 Detour Pavement 3,062.000

0.000

621-00450  
 

379,688.003,062.000

0.00

3,062.000

SY  

124.00000

0300 12 Inch Drainage Pipe (Class 0) 44.000

0.000

624-20012  
 

2,816.0044.000

0.00

44.000

LF  

64.00000

0305 Detour Drainage Pipe (Class 0) 244.000

0.000

624-20300  
 

30,500.00244.000

0.00

244.000

LF  

125.00000

0310 *Construction Surveying 1.000

0.000

625-00000  
 

42,000.001.000

0.00

1.000

L S 

42,000.00000

0315 *Mobilization 1.000

0.000

626-00000  
 

198,000.001.000

0.00

1.000

L S 

198,000.00000

0320 *Public Information Management (Tier IV) 202.000

0.000

626-01114  
 

12,928.00202.000

0.00

210.000

DAY 

64.00000

0325 *Modified Epoxy Pavement Marking 29.000

0.000

627-00008  
 

8,700.0029.000

0.00

29.000

GAL 

300.00000

0330 *Pavement Marking Paint (Waterborne) 84.000

0.000

627-00011  
 

7,560.0084.000

0.00

84.000

GAL 

90.00000
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PCN: 22962-BID    ESTIMATE RUN 03/11/2021

PROJECT: FBR0343-042                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

148.000

0.000

627-30405  
 

4,144.00148.000

0.00

148.000

SF  

28.00000

0340 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

70.000

0.000

627-30410  
 

1,610.0070.000

0.00

70.000

SF  

23.00000

0345 Flagging 1,592.250

0.000

630-00000  
 

47,767.501,592.250

0.00

1,650.000

HOUR

30.00000

0350 Traffic Control Inspection 75.000

0.000

630-00007  
 

16,875.0075.000

0.00

75.000

DAY 

225.00000

0355 Traffic Control Management 102.000

0.000

630-00012  
 

99,450.00102.000

0.00

105.000

DAY 

975.00000

0360 Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

6,084.003.600

0.00

4.000

EACH

1,690.00000

0365 Barricade (Type 3 M-C) (Temporary) 2.700

0.000

630-80337  
 

607.502.700

0.00

3.000

EACH

225.00000

0370 Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

225.00000

0375 Construction Traffic Sign (Panel Size A) 42.300

0.000

630-80341  
 

3,384.0042.300

0.00

47.000

EACH

80.00000

0380 Construction Traffic Sign (Panel Size B) 30.600

0.000

630-80342  
 

6,426.0030.600

0.00

34.000

EACH

210.00000

0385 Portable Message Sign Panel 0.900

0.000

630-80355  
 

4,500.000.900

0.00

1.000

EACH

5,000.00000
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PCN: 22962-BID    ESTIMATE RUN 03/11/2021

PROJECT: FBR0343-042                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Drum Channelizing Device 35.100

0.000

630-80360  
 

1,930.5035.100

0.00

39.000

EACH

55.00000

0395 Drum Channelizing Device (With Light) (Flashing) 8.100

0.000

630-80363  
 

445.508.100

0.00

9.000

EACH

55.00000

0400 Drum Channelizing Device (With Light) (Steady Burn) 3.600

0.000

630-80364  
 

198.003.600

0.00

4.000

EACH

55.00000

0405 Portable Traffic Speed Monitor 0.900

0.000

630-80367  
 

3,600.000.900

0.00

1.000

EACH

4,000.00000

0410 Barrier (Temporary) 727.200

0.000

630-80370  
 

22,906.80727.200

0.00

808.000

LF  

31.50000

0415 Traffic Cone 27.900

0.000

630-80380  
 

390.6027.900

0.00

31.000

EACH

14.00000

0420 Stackable Vertical Panels 9.000

0.000

630-80393  
 

450.009.000

0.00

10.000

EACH

50.00000

0425 Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

15,300.001.800

0.00

2.000

EACH

8,500.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

115,489.100

F A 

1.00000

0435 F/A Asphalt Pavement Incentive -2,917.330

0.000

700-70012  
 

-2,917.33-2,917.330

0.00

-2,917.330

F A 

1.00000

0440 F/A Fuel Cost Adjustment 1,178.850

0.000

700-70016  
 

1,178.851,178.850

0.00

2,000.000

F A 

1.00000
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PCN: 22962-BID    ESTIMATE RUN 03/11/2021

PROJECT: FBR0343-042                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1.450

F A 

1.00000

0446 F/A Emergency Flood Repairs 27,660.040

0.000

700-70034  
 

27,660.0427,660.040

0.00

27,660.040

F A 

1.00000

0450 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,556,087.231,640.001,721,112.93CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0465 *Removal of Bridge 1.000

0.000

202-00400  
 

75,000.001.000

0.00

1.000

EACH

75,000.00000

0470 Structure Excavation 1,040.000

0.000

206-00000  
 

31,200.001,040.000

0.00

1,040.000

CY  

30.00000

0475 Structure Backfill (Class 1) 555.000

0.000

206-00100  
 

34,965.00555.000

0.00

555.000

CY  

63.00000

0480 Structure Backfill (Class 2) 60.000

0.000

206-00200  
 

450.0060.000

0.00

60.000

CY  

7.50000

0485 Mechanical Reinforcement of Soil 555.000

0.000

206-00360  
 

4,162.50555.000

0.00

555.000

CY  

7.50000
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PCN: 22962-BID    ESTIMATE RUN 03/11/2021

PROJECT: FBR0343-042                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0490 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 112.890

0.000

403-34751  
 

16,030.38112.890

0.00

112.890

TON 

142.00000

0495 Joint Sealant 192.000

0.000

408-01100  
 

2,112.00192.000

0.00

192.000

LF  

11.00000

0500 Pile Tip 16.000

0.000

502-00460  
 

4,000.0016.000

0.00

16.000

EACH

250.00000

0505 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1.00000

0506 Dynamic Pile Test (SEPT MCR) 2.000

0.000

502-02010  
 

6,850.862.000

0.00

2.000

EACH

3,425.43000

0510 *Steel Piling (HP 12x74) 668.000

0.000

502-11274  
 

63,460.00668.000

0.00

668.000

LF  

95.00000

0515 *Waterproofing (Membrane) 667.000

0.000

515-00120  
 

11,339.00667.000

0.00

667.000

SY  

17.00000

0520 *Concrete Class D (Bridge) 293.000

0.000

601-03040  
 

219,750.00293.000

0.00

293.000

CY  

750.00000

0525 Reinforcing Steel (Epoxy Coated) 41,940.000

0.000

602-00020  
 

58,716.0041,940.000

0.00

41,940.000

LB  

1.40000

0530 Transition Type BR10M-GR3 4.000

0.000

606-01400  
 

14,800.004.000

0.00

4.000

EACH

3,700.00000

0535 Bridge Rail Type 10 MASH 250.000

0.000

606-11035  
 

51,250.00250.000

0.00

250.000

LF  

205.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:27:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0540 2 Inch Electrical Conduit 329.000

0.000

613-00200  
 

6,580.00329.000

0.00

329.000

LF  

20.00000

0545 *Prestressed Concrete Box (Depth Less Than 32 Inches) 4,028.000

0.000

618-01992  
 

257,792.004,028.000

0.00

4,028.000

SF  

64.00000

0545 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00SF  

42.39000

CAT 858,457.740.00858,457.74CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0555 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

9,800.001.000

0.00

1.000

EACH

9,800.00000

0560 Sanitary Facility 1.000

0.000

620-00020  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

CAT 23,500.000.0023,500.00CURRENT AMT0400 $ $ $

$ 2,438,044.971,640.00$2,603,070.67$CURRENT AMTPROJECT TOTAL


